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DIGEST 

 
1.  Contracting officer has authority to decide when negotiation and offer stage of a 
procurement is finished and an offeror has no legal right to insist that negotiations 
be reopened to permit a site substitution--a substantial and material proposal 
modification--after final revised proposals have been submitted. 
 
2.  Agency may not accept protester’s site change request as a late modification to an 
“otherwise successful proposal that makes its terms more favorable to the 
Government” where record fails to show that protester’s proposal was in line for 
award, and where proposal no longer offered an acceptable facility.  
DECISION 

 
Dismas Charities, Inc. protests the rejection of its proposal under request for 
proposals (RFP) No. 200-0723-SC, issued by the Federal Bureau of Prisons for 
residential community corrections center services in Corpus Christi, Texas.   
 
We deny the protest. 
 
The RFP, issued on January 22, 2002, contemplated the award of a fixed-price, 
requirements contract for a 2-year base period with up to three 1-year option 
periods.  The contractor would be required to provide residential community 
corrections center services for male and female federal offenders in the Corpus 
Christi area.  The solicitation provided that the evaluation would be based on past 
performance, technical, management, and cost factors, with past performance being 
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the most important factor and the remaining factors being of equal weight.  The 
technical factor included consideration of the proposed facility’s suitability, age, 
condition, location, and compliance with National Fire Protection Association 
life/safety standards.  In this regard, the RFP required offerors to provide 
documentation regarding their right to use the facility, evidence of notifications to 
law enforcement and elected officials, and floor plans.  RFP § L.8(a).  The RFP 
further provided that the agency would conduct an on-site evaluation of an offeror’s 
location and facility before any negotiations to ascertain if the site was in 
compliance or capable of being brought into compliance with contractual 
requirements.  The RFP also provided that only one request for a change in an 
offeror’s proposed facility would be approved and that the request had to be 
received by the contracting officer prior to submission of the firm’s final proposal 
revision.  RFP § L.8(g)(3).  A site change request was to include all site information 
documentation required by the RFP.  Award was to be made on the basis of the 
proposal determined to represent the best value to the government. 
 
Only two firms, Dismas and Bannum, Inc., submitted initial proposals by the 
March 22, 2002, closing date and the agency conducted written technical discussions 
with both offerors from May to July 2002.  By letter dated October 8, 2002, both 
offerors were advised that the evaluation of technical proposals was complete and 
that final proposal revisions were due by October 15.  After receipt of final proposal 
revisions, the technical evaluation panel evaluated prices and past performance and 
forwarded the results to the technical evaluation chairperson for review and final 
scoring.1  The post-protest agency report to our Office states that at this time, Dismas 
“was apparently in line for award, and the recommendation was being reviewed.”  
Legal Opinion and Contracting Officer’s Statement at 2. 
 
On December 19, Dismas notified the agency that the firm was unable to maintain 
control of its proposed site because the property had been sold to another buyer; 
Dismas asked to change its proposed site, stating that its new site made its proposal 
more favorable because the property:  (1) was more centrally located and closer to 
downtown Corpus Christi and essential employment, emergency and social services, 
as well as numerous potential employers, (2) offered excellent access to public 
transportation, (3) did not diminish the community support Dismas had worked to 
achieve, and (4) would allow Dismas to reduce demolition and renovation work.  
Dismas, however, did not include all the site documentation with its request as 
required by the RFP. 
 

                                                 
1 On November 13, amendment No. 6 was issued postponing the start date of the 
performance period from February 1, 2003 to May 1, 2003.  The actual length of the 
performance period was not changed.  Further proposal revisions were not solicited 
or submitted in response to the amendment. 



Page 3  B-291868 
 

By letter dated January 2, 2003, Dismas was advised that its request for a site change 
could not be accepted and that its proposal was excluded from the competitive 
range because it no longer had an acceptable facility, and it would further delay the 
award of the contract to allow the change of site.  The agency subsequently 
recommended Bannum, which proposed an acceptable site and a lower price than 
Dismas, for award.  No award has been made pending resolution of this protest. 
 
On January 16, Dismas protested to our Office its proposal’s exclusion from the 
competition.  Dismas primarily challenges the agency’s decision not to permit 
Dismas to modify its proposal to substitute its new site after submission of final 
proposal revisions.   
 
It is the contracting agency’s right to determine when the negotiation and offer stage 
of a procurement is finished, and an offeror has no legal right to insist that 
negotiations be reopened after final proposal revisions have been submitted.  
Independent Bus. Servs. Inc., B-235569.3, Nov. 2, 1989, 89-2 CPD ¶ 413 at 3.  The 
record shows that more than 2 months after submission of final proposal revisions 
Dismas requested a site change on the basis that its proposed site was unavailable 
and had been sold to another party.  Nothing in the record suggests that the agency 
acted unreasonably or in a way inconsistent with the solicitation in deciding not to 
accept Dismas’s proposal revision. 
 
First, the solicitation specifically notified offerors that, to be considered, a request 
for a site change had to be received by the contracting officer prior to receipt of final 
proposal revisions.  Denial of Dismas’s request to replace its proposed site was thus 
consistent with the solicitation.  Second, if it had entertained Dismas’s request to 
propose a different site, the agency would have had to perform an entirely new 
technical evaluation and site inspection for the new proposed site with no certainty 
that the site would meet all RFP requirements.  As the agency asserts, there is no 
question that consideration of the new site would have further delayed an already 
extended negotiation.   Moreover, when it asked to change its proposed facility, 
Dismas had failed to submit the site documentation required by the solicitation, and 
submission of that documentation could have delayed the procurement even longer.  
Finally, the agency had a firm with a lower priced, technically, acceptable proposal 
remaining in the competition.  In these circumstances, we think the agency’s 
decision not to reopen negotiations to permit a site substitution--a substantial and 
material proposal modification--was reasonable.   
 
Dismas also contends that even if its request for a site change was late pursuant to 
§ L.8(g)(3) of the solicitation, the agency was still required to consider it pursuant to 
the solicitation provision that states that “a late modification of an otherwise 
successful proposal that makes its terms more favorable to the Government, will be 
considered at any time it is received and may be accepted.”  RFP § L.2(c)(3)(ii)(B).  
We disagree.   
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A late proposal modification may be accepted only if the late modification makes the 
terms of an otherwise successful proposal more favorable to the government.  
Environmental Tectonics Corp., B-225474, Feb. 17, 1987, 87-1 CPD ¶ 175 at 4.  Here, 
notwithstanding the statement in the agency report that Dismas was “apparently in 
line for award,” there is nothing in the contemporaneous evaluation record showing 
that the agency had concluded that the Dismas revised proposal was the “otherwise 
successful” proposal.  Since, as the agency report to our Office indicates, a 
recommendation concerning Dismas “was being reviewed,” it is not clear from the 
record which offeror was actually in line for award based on revised proposals.  The 
documents referred to by the agency in its report do not identify any “otherwise 
successful” proposal.  Agency Report, Tab 9B.  More importantly, at the time Dismas 
requested the site change, its revised proposal was no longer acceptable because its 
proposed facility was no longer available.  Thus, under these circumstances, the RFP 
provision cited by Dismas does not provide a basis to accept Dismas’s request for a 
site change.2  
 
The protest is denied. 
 
Anthony H. Gamboa 
General Counsel 
 

                                                 
2 Dismas argues that the agency’s failure to timely evaluate proposals and award the 
contract contributed to the loss of its original site.  However, there is nothing in the 
record that shows that the agency unduly delayed the evaluation and award decision.  
Dismas does not even allege that the agency was aware that Dismas’s original 
proposed site would not be available until Dismas requested a site change on 
December 19, 2 months after the closing date for final proposal revisions.  
Furthermore, an agency’s delay in meeting procurement milestones is a procedural 
deficiency, which does not provide a basis of protest, because it has no effect on the 
validity of the procurement.  Trim-Flite, Inc., B-229926.4, July 28, 1988, 88-2 CPD 
¶ 124 at 2. 


